EAST COVENTRY TOWNSHIP
EAST CEDARVILLE ROAD/EARL DRIVE/BUCKWALTER ROAD
AREA SANITARY SEWER EXTENSION

PROGRESS MEETING NO. 4
August 8, 2007

Progress Meeting No. 4 on the East Cedarville Road/Earl Drive/Buckwalter Road
Sanitary Sewer Extension Project for East Coventry Township was held on Wednesday,
August 8, 2007 at 8:00 a.m. at the Township building with the following people in
attendance:

Ed Phillips — N. Abbonizio Contractors, Inc.
Ray Kolb — East Coventry Township

Jim Weckesser —- PADOT Representative
George LeVan — ARRO Consulting, Inc.
Larry Dietrich — ARRO Consulting, Inc.

The following is a summary of the items discussed at the meeting:

1. As of August 3 the Contractor had installed 10,626 L.F. of 8” sewer, 2,015 LF. of
6" sewer, 413 L.F. of 2” pressure sewer, 313 L.F. of 1-1/2” pressure sewer, 92
wyes, 8 pressure sewer laterals and 56 manholes.

2. Contractor currently has two crews on site. One crew is installing the last run of
mainline sewers on E. Cedarville Road between Schoothouse Road and
Brownstone Drive from Manhole 49 to Manhole 50, and the second crew is
installing laterals on E. Cedarville Road between Schoolhouse Road and Harley
Road.

3. Contractor expects to complete the mainline sewers on E. Cedarville Road this
week. That crew will then also work on laterals on E. Cedarville Road with the
intention of having all pipe installation on E. Cedarville Road completed by
August 24.

4, Mr. Weckesser discussed final paving of E. Cedarville Road. He would like to
see complete overlay of the road over the entire length rather than full overlay in
some areas and half-width overlay in others. To reduce the impact on the
Township he intends to discuss some possible concessions by PADOT, including
elimination of the milling requirement, possible reduction in overall depth of
trench paving material, and possible use of PADOT materials. Mr. Weckesser
will discuss these items with PADQT’s traffic and maintenance departments, and
then will advise ARRO of the cooperative arrangements. ARRO will then
provide this information to the Contractor for price adjustments, since the State
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10.

11.

Highway restoration item is a lump sum price. ARRO will then provide the
Contractor’s pricing information to the Township for consideration.

When pipeline installation on E. Cedarville Road is complete, the detour will be
inactive as long as no work is ongoing, allowing traffic to use the road. This will
allow the Contractor to install the doghouse manhole over the existing sewer line
on Ellis Woods Road at Harley Road (Ellis Woods Road will be closed while that
work is done). Contractor is currently planning to do that work the week of
August 27, so the installation can be completed before school buses begin using
Ellis Woods Road on September 4.

Contractor will then move crews to Harley Road south of E. Cedarville Road and
Earl Drive for mainline installation and then laterals.

Contractor has used about 38% of the construction time to date and has installed
over 50% of the pipe. Most of the rock areas have been blasted, so work should
remain on or ahead of schedule.

Mr. Kolb advised that the bridge work being performed by contractors for Chester
County on Halteman Road is scheduled to be completed by Labor Day, at which
time the detour on Saw Mill Road should be removed and the Contractor can
work in that area. Contractor can work on the pump station site itself at this time,

Mr. Kolb previously provided suggestions regarding method of final paving
(trench only, overlay, base and overlay, etc.} of the Township streets worked on to
date. The Contractor provided preliminary pricing for the suggested
modifications. There was a misinterpretation of the suggested modification on the
new section of Spiece Road. Contractor will provide an updated version of the
paving showing the price for the original (specified) paving work and a price for
the suggested paving modification. ARRO will then prepare a letter to the
Township Supervisors with recommendations regarding final paving and any
change orders required.

Mr. Dietrich inquired as to when testing will begin. Contractor would like to
complete manhole channels and set manhole frames and covers so that he can do
all testing within an area at one time. Contractor was advised that manholes are to
be set to final grade, including any overlay, and that paving rings should not be
used. Contractor expects that testing can begin in about 2 weeks. Contractor was
further advised that setting manhole covers on Spiece Road can only be done
when the E. Cedarville Road detour is inactive (either on Fridays when the pipe
crews aren’t working or after August 24).

Mr. Phillips submitted revised shop drawings to ARRO for the emergency
generator circuit breaker and for the precast structures at the pump station.
Additional submittals arrived in ARRQ’s office on August 7. Site layout work
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has been started on the pump station. Contractor was requested to provide an
estimated start date for the actual work (excavation) at the pump station.

12. Mr. Phillips submitted his fourth Application for Payment. Certified payrolls for
that period will follow later this week.

13. Township forces replaced the storm sewer on Schoolbouse Road during early
July.

14. Lumbering on the Martin and McLain properties started last week and should be
completed around the end of August. Contractor will then be able to clear any
remaining small trees from the easement, test drill for rock and blast, if necessary
prior to pipe installation.

15. Compaction test reports are being submitted on a more timely and consistent
basis. All tests to date, with the exception of one test around Manhole 98, have
indicated satisfactory compaction in accordance with the specifications. That area
was re-compacted by the Contractor shortly after the test results were available;
however, no new tests have been done in that area. Contractor has requested that
the testing lab perform a re-test in this area.

16. Mr. Kolb asked if the streets could be kept a little cleaner (loose stone, etc.) and
requested that the Contractor bring in a street sweeper once a week.

17. School will begin after Labor Day and Mr. LeVan will keep in contact with the
school district’s transportation department regarding work areas.

18. Mr. LeVan mentioned that he has received unsolicited favorable comments from
residents regarding the Contractor and his crews.

19. The next Progress Meeting will be held on Wednesday, September 5 at 8:00 a.m.
in the Township building.

Any corrections or additions to this meeting summary should be brought to Mr.
Dietrich’s attention.
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